attrans

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Daily Diary Report by Bid Item

Run date 21-Nov-14
Time 7:32PM

Contract No.:  04-0120F4

Diary #: 102 Const Calendar Day: 44 Date: 18-Jul-2012 Wednesday
Inspector Name: Feather, Bernard Title: Transportation Engineer
Inspection Type: Intermittent

Shift Hours: Break: Over Time:

Federal ID:

Location:

Reviewer:  Shedd, Bill Approved Date:

20-Nov-14 Status: Approved

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Weather
Temperature 7 AM 12 PM
Precipitation

Working Day If no, explain:

4PM
Condition Sunny, Warm

Diary: Dispute
General Comments
Approved extra work tickets for CCO 187 work (welding of PS-26 clips at tower access at Elevation 53), =
approved extra work billing for welding of PS-5 clips on 6-27-2012), and approved full pay for CCO 45S3
after delivery of painted pipe for ABC Inc., Mare Island. Completed Q-sheets for bid items 125 and 126 for
the period June 20, 2012 through July 20, 2012. Inspected the delivery of painted 6" and 12" DIP from
ABC (FWS paint contractor. Misc MEP paperwork.
04-0120F4 Bid Item: 125 0-000-000.125 DOMESTIC WATER (2 1/2 NPS)
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM DAMIAN LLANOS 3.00 0.00 0.00 3.00 D
Plumber/Pipefitter JNM NARCISO BIAGI 3.00 0.00 0.00 3.00 D
Plumber/Pipefitter JNM DAVID LAW 3.00 0.00 0.00 3.00 D
Quantity
Load Ticket Lab Release Lot Number Qty UOM Dispute
Contractor: F.W. SPENCER AND SON, INC
101.52 M []
Di ary: Dispute
MEP Billing 125  0-000-000.125 —~
Measured 32.693 meters of pipe supports and 172.693 meters of installed pipe. Based on the cost
breakdown for these items, this translated to an equivalent quantity for pay of 101.52 meters.
The FWS crew spent half the shift installing 2 1/2" piping along the EB bridge, north barrier at
approximately PP 120 to 121.
04-0120F4 Bid Item: 126 0-000-000.126 COMPRESS AIR (4 NPS)
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM DAMIAN LLANOS 3.00 0.00 0.00 3.00 D
Plumber/Pipefitter JNM NARCISO BIAGI 3.00 0.00 0.00 3.00 D
Plumber/Pipefitter JNM DAVID LAW 3.00 0.00 0.00 3.00 D
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 102 Date: 18-Jul-2012 Wednesday
Quantity
Load Ticket Lab Release Lot Number Qty UOM Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
2833 M []
Di ary: Dispute
MEP Billing 126  0-000-000.126 -

Measured 55 meters of installed pipe. Based on the cost breakdown for these items, this translated to an
equivalent quantity for pay of 28.32 meters.

The FWS crew spent half the shift installing 4" piping along the EB bridge, north barrier at approximately

PP 120 to 121.

CCO0-045 Bid Item: 003 0-APD-ELS.045 Add. Paint on Ductile Iron Pipe (Shop)
F.W. SPENCER AND SON, INC

Di ary: Dispute

DIP Painting 003 0-APD-ELS.045

| inspected and observed delivery of half the 6" and 12" delivered to the site after being repainted in the
ABC shop on Mare Island. The second half will be delivered on 7-19-2012. With the delivery of the 12"
and 6" piping, CCO 45S3 is complete. | processed the extra work billing for full pay of this CCO
suppliment.
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